Project Development Process
o

Planning

The Mid-America Regional Council’s Long Range Transportation Plan identified
I-470 as a corridor study to be completed.
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! Purpose and Need Study

R — —> The |-470 Purpose and Need Study will identify transportation issues
and determine whether there is a purpose and need for further
consideration of transportation improvements to the [-470 corridor.
The issues will be prioritized into short-term and long-term needs for
future transportation studies and improvements.
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Funding is
identified to
perform this
phase.

Environmental Studies

After transportation needs and general improvements are identified, the
environmental studies phase will help agencies and communities decide how to
make transportation improvements while avoiding or minimizing negative
impacts. In general this phase involves the following process:

Purpose and Need Refinement = Alternative Development =

Evaluation and Recommendation = Decision
|

LTTTTTTTTTTY

o Design

> I- mm= The design phase includes creating preliminary and final designs
perform these and developing detailed construction drawings.

phases.

Funding and Construction

Funding is identified, land is purchased, final project plans are completed,
construction contracts are awarded and construction begins.

No funding is
identified to
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